Virginia Wireless E -911 Board
Monthly Status Report

CMRS Provider Name: US Cellular
For Period: Oct-03
Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request Date |Proj./Actual Phase | |Request Date |Proj./Actual |Phase Il
PSAP Phase | Phase | Solution |Phase Il Phase I Solution Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase |l
Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001[Unknown Phase | Live
Phase | Live-Phase Il: PSAP is not
Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003 ready CPE issue.
PSAP doesn't have a building. It
needs a new equipment so won't
Ambherst County Sheriff's Office 6/27/2003 12/27/2004] NCAS be ready untill November.
Phase | Live & Phase Il; won't be
ready till midle of Novermber, CPE
Bedford County Sheriff's Office 2/3/2000 10/29/2002] NCAS 5/15/2003 11/15/2003 issue.
Phase | Live-Phase II: Actively
working to purchase a new
CAD/RMS system. They hope to
have it installed around the same
time as their mapping system so as
Blacksburg Police Department 12/18/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 not to delay the project.
Phase | Live-Phase II: Ready to
Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003 12/17/2003 test.
Buckingham County Sheriff's Office 8/1/2002 Unknown|[ NCAS |No Request Ready to test.
Ready to retest by November 15,
Campbell County 911 1/21/2003 7/21/2003f NCAS |No Request 2003
Phase | Live-Phase Il: dealing with
Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 mapping issues




Phase | Live-Phase II: This PSAP
is replacing their Recording
System and hopes to have
installation coincide with the

Christianburg Police Department 12/27/2002 10/23/2002[ NCAS 7/14/2003 1/14/2004 mapping system installation.

City of Covington 6/4/2003|Unknown NCAS |No Request Ready to test.

City of Lynchburg 911 7/7/1999 1/5/2001] NCAS 9/26/2001 3/26/2002| 2/25/2003|Phase | Live & Phase ||

City of Radford Police Department 7/7/1999 5/29/2003] NCAS 7/14/2003 1/14/2004 Phase | Live
Waiting on trunks and ready to
test.

Cumberland County 1/13/2003 11/11/2003f NCAS |No Request

Floyd County Sheriff's Office 7/18/2003 1/18/2004| NCAS |No Request New Request

Fluvanna County Sheriff's

Department 4/1/2002 Unknown|[ NCAS |No Request Ready to test.

Franklin County Communications Phase | Live New Request for

Center 1/8/2003] NCAS 9/3/2003 3/1/2004 Phase Il

Frederick Sheriff's Office 7/12/2001 No Coverage
Received mapping traffic plans and

Giles County Dispatch Center 6/28/2003 12/25/2003] NCAS trunks are in; ready to test

Grayson County Sheriff 10/26/1999 6/3/2003] NCAS [No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown|[ NCAS |No Request Ready to test.
PSAP is on hold; its in the process
of moving; PSAP is not ready at

Halifax County Sheriff's Office 8/20/2003 2/16/2004] NCAS this time.

Martinsville/Henry County 911

Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003| 3/11/2003|Phase | Live & Phase |
Phase | Live-Phase II: this PSAP
has DaPro CAD System, which will
need upgrades to interface with the
mapping system to be selected by
MCSO. They are also looking at
upgrading thir current Dictaphone
Recording System or possibly

Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 replacing the system.

Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS |No Request Phase | Live




Prince Edward County- Farmville

PSAP has an extension until 11
Dec 03 - due to most recent fire
and the router issues (Sprint LEC).
Sprint issue

Police Department 2/28/2002 12/15/2003[ NCAS |No Request
Phase | Live-Phase II: in the
process of their current CAD/RMS
System. They are also looking at
upgrading or replacing their current
recording system. The 911
System is ok but they would prefer
a comuter-based system so is
actively seeking funding to replace

Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 the current phone system.

Roanoke City Communications

Department 1/16/2001 7/12/2002] NCAS [Unknown 4/17/2003|Phase | Live & Phase |l

Roanoke County Police Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live

Rockbridge County Sheriff's

Department 3/29/2000 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase |l

Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003|Phase | Live & Phase ||

Smyth County Sheriff's Department 4/18/2002 4/23/2003] NCAS [No Request Phase | Live

Twin County (City of Galax and

Carroll County) 10/26/1999 6/3/2003] NCAS [No Request Live Phase |

Vinton Police Department 5/23/2002 8/11/2003] NCAS |No Request Live Phase |
This PSAP has been on hold

Wythe County Communications 7/12/2003 1/12/2004] NCAS 7/12/2003 1/12/2004 October 31, 2003
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